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ESTIMATE RUN 07/28/2009

ESTIMATE SUMMARY 18:56:31
CONTID: C17246 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17246-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.0 DAYS TIME ALLOW: 68 WORK DAYS
I-70: KIPLING TO WADSWORTH PERCENT TIME: 54.41 ORIG TIME ALLOW: 58 WORK DAYS
PROJECT NO: ES60703-350
I-70: KIPLING TO WADSWORTH
NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 07/28/2009 DATE TIME STARTED 05/19/2009
2350 E. 70TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN  05/19/2009
P.0. BOX 358 DATE AWARDED 04/08/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2009 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 05/19/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,487,396.75 PARTICIPATING $ 867,321.88 $ 621,872.45
AWARD PROJECT AMT: $  1,417,544.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 58.31% TOTAL EARNINGS 867,321.88 621,872.45
FUNDS AVAILABLE: $ 620,074.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 867,321.88 621,872.45
TOTAL CLAIMS: $ 0.00 RETATNAGE -21,263.17 -15,624.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 846,058.71 606,247.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 846,058.71 606,247.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 606,247.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-05150
0010 203-00100
0015 203-01597
0020 208-00045
0025 208-00050
0030 208-00103
0035 208-00105
0040 208-00205
0045 210-03100
0050 304-05000
0055 403-00720

Cl7246
17246-BID

ES60703-350

ITEM
DESCRIPTION

SANDBLASTING

MUCK EXCAVATION

POTHOLING

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)

REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT)

EROSION CONTROL SUPERVISOR

REPLACE CONCRETE PAVEMENT

AGGREGATE BASE COURSE (CLASS 5)

HOT MIX ASPHALT (PATCHING) (ASPHALT)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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PCN: 17246-BID ESTIMATE RUN 07/28/2009
PROJECT: ES60703-350 ESTIMATE NO: 0002 18:56:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 412-14000 SAWING AND SEALING CONCRETE PAVEMENT JOINTS 200,000.000 17,974.000
LF 113,552.000 176,005.60
1.55000 131,526.000 203,865.30
0065 412-15000 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 2,800.000 0.000
LF 0.000 0.00
5.57000 0.000 0.00
0070 412-15050 CROSS STITCHING 2,967.000 1,667.000
EACH 1,300.000 43,550.00
33.50000 2,967.000 99,394.50
0075 412-19000 HOT POURED CONCRETE JOINT SEALANT 4,350.000 0.000
LF 3,427.000 63,639.39
18.57000 3,427.000 63,639.39
0080 601-06150 CONCRETE (PATCHING) 500.000 0.000
SF 212.000 18,073.00
85.25000 212.000 18,073.00
0085 626-00000 MOBILIZATION 1.000 0.500
L S 0.500 57,500.00
115,000.00000 1.000 115,000.00
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 1,750.00
3,500.00000 0.500 1,750.00
0095 627-00005 EPOXY PAVEMENT MARKING 48.000 0.000
GAL 48.000 3,672.00
76.50000 48.000 3,672.00
0100 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 25.000 0.000
GAL 0.000 0.00
65.55000 0.000 0.00
0105 627-02001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 3,000.000 0.000
SF 1,157.000 12,009.66
10.38000 1,157.000 12,009.66
0110 630-00003 UNIFORMED TRAFFIC CONTROL 500.000 34.000
HOUR 128.500 7,067.50
55.00000 162.500 8,937.50
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PCN: 17246-BID ESTIMATE RUN 07/28/2009
PROJECT: ES60703-350 ESTIMATE NO: 0002 18:56:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007  TRAFFIC CONTROL INSPECTION 30.000 12.000
DAY 15.000 5,730.00
382.00000 27.000 10,314.00
0120 630-00012  TRAFFIC CONTROL MANAGEMENT 58.000 6.000
DAY 27.000 10,314.00
382.00000 33.000 12,606.00
0125 630-00020  TRAFFIC CONTROL VEHICLE 75.000 0.500
DAY 0.000 0.00
22.00000 0.500 11.00
0130 630-80001  FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
546.00000 1.000 546.00
0135 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 1.500
EACH 0.000 0.00
22.00000 1.500 33.00
0140 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.000
EACH 0.000 0.00
27.50000 1.000 27.50
0145 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 13.000
EACH 0.000 0.00
27.50000 13.000 357.50
0150 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.500
EACH 0.000 0.00
27.50000 0.500 13.75
0155 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 322.000 57.000
SF 0.000 0.00
25.00000 57.000 1,425.00
0160 630-80355  PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,184.00000 1.000 2,184.00
0165 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.000
TYPE)
EACH 0.500 273.00

546.00000 1.500 819.00
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PCN: 17246-BID ESTIMATE RUN 07/28/2009
PROJECT: ES60703-350 ESTIMATE NO: 0002 18:56:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80360 DRUM CHANNELIZING DEVICE 50.000 23.500
EACH 0.000 0.00
21.85000 23.500 513.48
0175 630-80380 TRAFFIC CONE 500.000 125.000
EACH 100.000 550.00
5.50000 225.000 1,237.50
0180 630-80520 MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
656.00000 0.000 0.00
0185 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 1.500
(TEMPORARY)
EACH 0.000 0.00
5,470.00000 1.500 8,205.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,479,140.75 $ 621,872.45$ 867,321.88

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0215 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00

7,556.00000 0.000 0.00
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PCN: 17246-BID ESTIMATE RUN 07/28/2009
PROJECT: ES60703-350 ESTIMATE NO: 0002 18:56:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0220 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 8,256.00 $ 0.00s 0.00

PROJECT TOTAL CURRENT AMT §

1,487,396.75 $

621,872.45 % 867,321.88



